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CNO AVAIL MILESTONE STOPLIGHT CHARTCNO AVAIL MILESTONE STOPLIGHT CHART

MSMO 30 MAY – 1 AUG 07

SHIP/HULL Scheduled 
CNO Avail  

Dates    
(Start / 
Compl)   

Controls    
$M              

(TYCOM / 
Program)

Issue LOA 
for K-Alts 

(PEO) 
(Sched / 
Actual)

Issue Msg 
for D-Alts 
(TYCOM) 
(Sched / 
Actual)

Task / Fund 
SID 

Developme
nt (Sched / 

Actual)

Issue/Deliv
er SIDs to 
NSA for 

KTRs and 
AITs 

(Sched / 
Actual)

MSMO 
Provide AIT 
Support 2-
Kilos to MT 

(Sched / 
Actual) 
SERMC 
internal

MSMO 
Package 
Locked 

(Sched / 
Actual)

MSMO        
Bid Spec 
Review 

(Sched / 
Actual) 
SERMC 
internal

MSMO 
TYCOM 

and 
Program 
Funding 

Received 
(Sched / 
Actual)

MSMO 
KTR 

Publish pkg 
in NMD 

(Sched / 
Actual)

MSMO         
Definitize 

Work 
Package 
(Sched / 
Actual)

Actual CNO   
Avail Dates  

(Start/ 
Compl)

Conduct 
Hot Wash 

(NLT/Actua
l) SERMC 
Internal

Conduct 
Contractor 

Performanc
e Appraisal 

Review 
(CPAR) 

(NLT/Actua
l) SERMC 
Internal

Churn 
Percent  

(TYCOM/Pr
ogram)

Growth & 
New Work 

$K  
(TYCOM / 
Program)

Premium 
Precent                

(TYCOM / 
Program)

A-360 A-360 A-330 A-180 A-135 A-75 A-75 A-75 A-60 A-45 C+14 C+120

TAYLOR 30-May-07 4-Jun-06 4-Jun-06 4-Jul-06 1-Dec-06 15-Jan-07 16-Mar-07 16-Mar-07 16-Mar-07 31-Mar-07 15-Apr-07

FFG 50 1-Aug-07

LEGEND

MILESTONE MET ON SCHEDULE

MILESTONE 1-7 DAYS LATE ANTICIPATED STATUS OF NEXT MILESTONE

MILESTONE >7 DAYS LATE

EXECUTIVE SUMMARY
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ON TIME DELIVERY
PRIMARY
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SCREENING FPY (TA-1 & TA-2)
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2-KILO COST ESTIMATES
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SCREENING BREAKDOWN
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